GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Procurement of Shelter Level Equipments under Component - B – Administrative Sanction for Rs.74.77 Lakhs, Quality Inspections and procedures to be adopted – Orders issued.

==========

REVENUE (DISASTER MANAGEMENT)DEPARTMENT

G.O.RT.No. 22 **Dated: 01-03-2019.**

Read the following:-

1. Ref No.40-21/2014-DM-III dated 09.05.2017 of Government of India, Ministry of Home Affairs, Disaster Management Division of Under Secretary to Government of India.
2. Task Team Leader, World Bank Email Dt.05.07.2018.

***

ORDER:

The Government of India has initiated the National Cyclone Risk Mitigation Project (NCRMP) with a view to address cyclone risks in the country. The overall objective of the Project is to undertake suitable structural and non-structural measures to mitigate the effects of cyclones in the coastal states and UT's of India. The Project has identified 13 cyclone prone States and Union Territories (UTs) with varying levels of vulnerability.

2) In pursuance of above, the Government of India, Ministry of Home Affairs (Disaster Management Division) has sanctioned Revised Cost Estimates for Rs.1339.44 Crs for National Cyclone Risk Mitigation Project (NCRMP Phase-I) funded by World Bank as an Adaptable Programme Loan with an International Development Association Credit. The NCRMP project is sanctioned in 4 Components i.e., Component – A, B, C & D.

3) The Task Team Leader, World Bank, New Delhi vide reference 2nd cited has issued clearance for procurement of 21 Shelter Level Equipments under Component- B of NCRMP through e-procurement.

4) The Government after careful examination, Administrative Sanction is hereby issued for procurement of following 2 Nos of Shelter Level Equipments (SLE) to 219 MPCS in 9 Districts of A.P with the earmarked amount of Rs. 5.00 Crs as given below;

S.No.	ITEM	Unit	Quantity	ESTIMATE COST (Rs. Lakhs)
1	Life Jacket	Nos	5095	58.62
2	Rescue Ring Buoys	Nos	1095	16.15
			Total	**74.77**

PTO

5) The following procedure is to be followed for procurement and in disbursement of materials to the MPCS buildings.

i. <u>Delivery Destinations and Consignees & Quality Inspections:</u>

The Quality Inspection Teams mentioned below shall inspect the material at factory/ laboratory/ stock point and issue the satisfactory Joint Quality Inspection Reports. The material should be delivered to the designated District Revenue Officer along with Joint Quality Inspection Report for issuance of Acceptance Certificate by the District Collector.

The Shelter Level Equipment (Goods) should be delivered to the 9 district head quarters mentioned below and as per agreement;

S.No	District	Quality control team (Two Deputy Tahasildars, Vigilance, Dept of Civil Supplies)	Consignee	Delivery destination/Consig nee Address O/o District Collector, Collectorate	No of Shelters provided with SLE in district
1	Srikakulam	Srikakulam & Vizianagarm	District Revenue Officer	Srikakulam	41
2	Vizianagaram	Srikakulam & Vizianagarm	District Revenue Officer	Vizianagaram	7
3	Visakhapatnam	Visakhapatnam & East Godaveri	District Revenue Officer	Visakhapatnam	29
4	East Godavari	Visakhapatnam & East Godaveri	District Revenue Officer	East Godavari	29
5	West Godavari	West Godaveri & Krishna	District Revenue Officer	West Godavari	12

Contd…3

6	Krishna	West Godaveri & Krishna	District Revenue Officer	Krishna	17
7	Guntur	Guntur & Prakasam	District Revenue Officer	Guntur	16
8	Prakasam	Guntur & Prakasam	District Revenue Officer	Prakasam	25
9	Nellore	Nellore & Prakasam	District Revenue Officer	Nellore	43
		Total			**219**

ii. <u>Acceptance Authority for each District:</u>

On successful completion of quality inspections by quality inspection teams, on receipt of deliverables by the concerned District Revenue Officers and after the consignee is satisfied with the working of the goods received, the acceptance certificate shall be issued by the Concerned District Collectors for the quantity supplied for each district. The date on which such acceptance certificate is issued shall be deemed to be the date of successful supply of the Equipment.

iii. <u>Acceptance Authority for entire supplies in 9 Districts:</u>

The Managing Director, APSDMA shall issue the final acceptance Certificate for the entire Quantity based on the acceptance certificates received from the districts, and recommend the bills for payment to the Project Director, SPIU NCRMP.

iv. <u>Payment Authority:</u>

On receipt of the final acceptance Certificate from the Managing Director, APSDMA, the Project Director, SPIU, NCRMP shall honor the invoices and arrange for payments through Executive Engineer, PR, PIU Division, Vijayawada duly debiting the expenditure under Component-B to the following Head of Account under the name of work "Procurement of Shelter Level Equipment to the Multi Purpose Cyclone Shelters (MPCS) for 9 Coastal districts" as per the terms of Agreement.

6) The expenditure is to be debited to the following Head of Account

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes (75%) G.H.06 matching State share of Centrally Assisted State development Schemes (25%) SH (04) Construction of Cyclone Shelters – 530 Major works – 531 other expenditure".

Contd..4

7) The Project Director, SPIU, NCRMP is requested to take action accordingly and procure Shelter Level Equipment to the 9 Coastal Districts**.**

8) A copy of this order is available on internet and can be accessed at the address (www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.VARAPRASAD
SECRETARY TO GOVERNMENT
REVENUE (DM) DEPARTMENT

To

The District Collectors of Srikakulam, Vizianagaram, Visakhapatnam, East Godavari, West Godavari, Krishna, Guntur, Prakasam and Nellore.
The Accountant General, Andhra Pradesh, Hyderabad.
The Directorate of Works Accounts, Ibrahimpatnam

Copy to:-
P.S. to the Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Amaravati.
P.S. to the Principal Secretary Finance Department, AP Secretariat, Amaravati.
P.S. to the Secretary, Disaster Management, Revenue (D.M) Department, A.P.
The Member NDMA, New Delhi.
The Joint Secretary, Disaster Management, MHA, New Delhi.
The Project Director, NCRMP, NDMA, New Delhi.
The Task Team Leader (TTL), World Bank, New Delhi (By e-mail).
The Procurement Specialist, World Bank, New Delhi (By e-mail)

//FORWARDED BY ORDER//

SECTION OFFICER